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Clarification about the issue regarding analyses of the glycols at different labs: no effect on turnaround 
time is expected. 

The residence where yesterday's report indicated that the well that ran silty during purging has recovered 
and the residents have been able to use their well today. Cabot's treatment system subcontractor 
indicated that it is not unusual for wells in this area to become stressed easily and display silt problems. 

The large number of sample containers (up to 270) per station has caused some delays in labeling, 
processing and shipping of the samples. In one case, this may have compromised the sampling holding 
time, but only for a minor parameter (surfactants). The OSC has directed the START contractor to 
mobilize additional personnel (11) to improve the efficiency of both sampling and sample management. 
These additional personnel will arrive on Monday 1/30/12. The OSC has also requested additional 
sample management technical support from ERT and the SERAS contractor. While these changes are 
being implemented, the site team has re-scheduled sampling for the two residences originally set for 
Friday afternoon (the two residences scheduled for the morning will be sampled), This postponement will 
allow the site team to ensure timely shipment and analysis of samples. The previously scheduled 
sampling will resume on Monday 1/30/12. 

Four residences are being sampled today. At one of the residences, explosive levels of gases were 
detected in the treatment shed where the sample was being collected. The sampling team opened the 
door to the shed for ventilation, applied a tube to the spigot and collected the samples from a distance 
from the tap. 

Site operations were slowed today due to inclement weather (snow in AM, rain in PM). 

CIC Taylor was contacted by several residents today from our original outreach calls. 

Summary of surveys, appointments, sampling: 
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Survey 

Surveys. follllowup 

1/2.6/2.012. Hece1ived needed 

Sampllling Categonies 

CO&A.IUst (2.1) 18 

11-llistonicall Sampllling (34) 33 

A.dded on Cnitenia (0) 0 

Unaccounted (11) 1 

TOTA.Il.S (66) 52. 

Executive Summary 

A.ppo1intments 

A.ppo1intments to be 

Schedulled schedulled 

3 19, 2. 

1 31 3 

0 0 0 

10 0 0 

14 50 5 

Wlith 

IPADIEIP 

2. 

0 

0 

0 

2. 

Wlith 

Cabot Done 

2. 

0 

0 

0 

2. 

*Unaccounted category 1inclludes homes where phone d1isconnected, phone calllls not retmned, sampllling status unlknown c 

outs1ide publllished area - not counted 1in appo1intment to be schedulled 
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